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Slip 4 Source control actions

[y

High Priority —

Task Responsible Contact Estimated

Party Completion Date
Remove PCB contaminated soils SCL Jennie Goldberg May 2006
@ GTSP, erosion or other source
control as needed
Remove PCB caulk at NBF Boeing Carl Bach/Ray June — August 2006
Power
Test KCIA for PCB caulk KCIA Rick Ren}aud September —
(~lacre) Y October2006
Clean Oil/water separators @ Boeing Carl Bach/Ray June — August 2006
NBF Power
Complete source tracing [-5 and SPU Beth Schmoyer June — August 2006
Residential Drainage
Complete source evaluation at Boeing Carl Bach (following SCL
north drain line at NBF and Ray Power GTSP interim
complete clean-out of north drain cleanup action)
line
| Coniplete-seurce tracing at KEIA | KCIA Rick Renaud June - September
Clean out catch basins am(lingy KCIA, Rick Renaud August - November
KCIA (if required) S N 2006
Clean out catch basins and lines KA Carl Bach/Ray August — November
NBF Boeing Power 2006
Clean out catch basins and lines I- | Ecology Dan Cargill
5 and Residential Drainage SPU Beth Schmoyer
{pending results of sed trap WSDOT None at this time
analysis).
Georgetown Flume — close SCL Jennie Goldberg 2007 -2008
connect_ions to ﬂl{me, remove SPU Beth Schmoyer ol —L%‘[—
contaminated sediments.
Reinspect facilities as necessary SPU Beth Schmoyer August — November
Ecology Greg Stegman 2006
Reinstall sediment traps SPU Beth Schmoyer November 2006
Boeing Carl Bach/Ray

Power

A

A
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Slip 4 Source control actions

Medium Priority -

Task Responsible Contact Estimated

Party Completion Date

First South Properties, Emerald Ecology Dan Cargill & Greg | August 2006
Services: Evaluate site data re: Stegman
NPDES permit. Reassess bio- SPU Beth Schmaoyer
swale for erosion and
recontamination potential
Crowley Marine/Alaska Logistics, | Ecology | Dan Cargill & Greg | September 2006
Collect effluent/runoff and in-line Stegman
solids to assess recontamination SPU Beth Schmoyer
potential.
Boeing Plant 2. Inspect Bldg 2- Ecology Dan Cargill & Greg | Fall 2006
122 area, sample onsite storm Stegman
drain solids.
Low Priority —

Task Responsible Contact Estimated

Party Completion Date
Sternoff Metals. confirm storm SPU Tasha Bassett Completed May
and sanitary sewer connections Ecology Dan Cargill 2006
North Coast Chemical Company. Ecology/SAIC | Dan Cargill June 2006
Review data for contaminants of
concern or pathways to Slip 4
Marine Vacuum Service, Inc. Ecology/SAIC | Dan Cargill June 2006
Review data for contaminants of
concern or pathways to Slip 4.
Crowley Marine/Alaska Logistics, | Ecology/SAIC | Dan Cargill June 2006
Complete historic use Data collection
investigation, identify gaps in before June 2007
existing soil and groundwater data,
assess potential for sediment
recontamination.
First South Properties, Emerald Ecology/SAIC | Dan Cargill June 2006
Services: Complete historic use Data collection
investigation, identify gaps in before June 2007
existing soil and groundwater data,
assess potential for sediment
recontamination.
Shultz Distributing . Follow-up SPU Beth Schmoyer December 2006
inspections until compliance Ecology Greg Stegman
achieved.
Boeing Plant 2. Assess existing Ecology/SAIC | Dan Cargill December 2006
groundwater data in the area. EPA Kris Flint, Shawn
Blocker
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